

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
2000010001000	one year contract of 7 accounts of room pin license for official use of DENR RO	PMD	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	19-Jun-23	19-Jun-23	NA	22-Jun-23	22-Jun-23	04-Jul-23	04-Jul-23	05-Jul-23	05-Jul-23	Government of the Philippines (current year's budget)	58,000.00	58,000.00		44,899.00	44,899.00		Commission on Audit	NA	NA	NA	NA	NA	4-Jul-23	Completed
310204100002000	Wala for Brother DCA-T3000W	RCCO	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	8-Jun-2023	8-Jun-2023	NA	13-Jun-2023	13-Jun-2023	5-Jul-2023	5-Jul-2023	6-Jul-2023	6-Jul-2023	Government of the Philippines (current year's budget)	8,800.00	9,800.00		6,000.00	6,000.00		Commission on Audit	NA	NA	NA	NA	NA	6-Jul-23	Completed
310204100001000	4 units UPS and 8 units printer	SMD	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	4-May-2023	4-May-2023	NA	17-May-2023	17-May-2023	23-Jun-2023	23-Jun-2023	3-Jul-2023	3-Jul-2023	Government of the Philippines (current year's budget)	104,000.00	104,000.00		82,310.00	82,310.00		Commission on Audit	NA	NA	NA	NA	NA	3-Jul-23	Completed
304100000000	Insulation	CDD	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	27-Apr-2023	27-Apr-2023	NA	11-May-2023	11-May-2023	26-Jun-2023	26-Jun-2023	11-Jul-2023	11-Jul-2023	Government of the Philippines (current year's budget)	4,200.00	4,200.00		919.00	919.00		Commission on Audit	NA	NA	NA	NA	NA	13-Jul-23	Completed
310202100001000	PPH and other materials for the improvement and maintenance of RDB CR	Admin Div.	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	30-Jun-2023	30-Jun-2023	NA	4-Jul-2023	4-Jul-2023	18-Jul-2023	18-Jul-2023	19-Jul-2023	19-Jul-2023	Government of the Philippines (current year's budget)	8,990.00	8,990.00		7,524.00	7,524.00		Commission on Audit	NA	NA	NA	NA	NA	19-Jul-23	Completed
TRUST FUND	8 units USB 120GB, Sandisk	CDD	No	NP-03.0 - Small Value Procurement	N/A	7-Jun-2023	N/A	N/A	8-Jun-2023	8-Jun-2023	NA	22-Jun-2023	22-Jun-2023	12-Jul-2023	12-Jul-2023	14-Jul-2023	14-Jul-2023	Government of the Philippines (current year's budget)	8,800.00	9,800.00		6,208.00	6,208.00		Commission on Audit	NA	NA	NA	NA	NA	14-Jul-23	Completed
310202100001000	Wala and other materials for maintenance of RDB CR	Admin Div.	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	30-Jun-2023	30-Jun-2023	NA	4-Jul-2023	4-Jul-2023	17-Jul-2023	17-Jul-2023	17-Jul-2023	17-Jul-2023	Government of the Philippines (current year's budget)	13,100.00	13,100.00		12,685.00	12,685.00		Commission on Audit	NA	NA	NA	NA	NA	17-Jul-23	Completed
TRUST FUND	3 pieces original preprint	CDD	No	NP-03.0 - Small value Procurement	N/A	7-Jun-23	N/A	N/A	19-Jun-2023	19-Jun-2023	NA	22-Jun-2023	22-Jun-2023	17-Jun-2023	17-Jun-2023	17-Jul-2023	17-Jul-2023	Government of the Philippines (current year's budget)	13,500.00	13,500.00		4,850.00	4,850.00		Commission on Audit	NA	NA	NA	NA	NA	17-Jul-23	Completed
10000100001000	2 carts toner cartridge 9723 and 9 carts toner cartridge 337	Finance Division	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	8-Jun-2023	8-Jun-2023	NA	13-Jun-2023	13-Jun-2023	5-Jul-2023	5-Jul-2023	17-Jul-23	17-Jul-23	Government of the Philippines (current year's budget)	42,000.00	42,000.00		32,384.00	32,384.00		Commission on Audit	NA	NA	NA	NA	NA	17-Jul-23	Completed
300000100001000	3 units laptop for the executives	PMD	No	NP-03.0 - Small Value Procurement	N/A	9-Jun-23	N/A	N/A	19-Jun-2023	19-Jun-2023	NA	3-Jul-2023	3-Jul-2023	10-Jul-2023	10-Jul-2023	11-Jul-2023	11-Jul-2023	Government of the Philippines (current year's budget)	225,000.00		225,000.00	194,967.00		194,967.00	Commission on Audit	NA	NA	NA	NA	NA	11-Jul-23	Completed
180000100001000	1 unit air conditioning unit	ORED	No	NP-03.0 - Small Value Procurement	N/A	7-Jun-23	N/A	N/A	19-Jun-2023	19-Jun-2023	NA	22-Jun-2023	22-Jun-2023	4-Jul-2023	4-Jul-2023	11-Jul-2023	11-Jul-2023	Government of the Philippines (current year's budget)	58,000.00		58,000.00	57,000.00		57,000.00	Commission on Audit	NA	NA	NA	NA	NA	12-Jul-23	Completed
100000100002000	15 pieces plaque	HRDS	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Jul-2023	18-Jul-2023	NA	18-Jul-2023	18-Jul-2023	21-Jul-2023	21-Jul-2023	24-Jul-2023	24-Jul-2023	Government of the Philippines (current year's budget)	42,000.00	42,000.00		37,500.00	37,500.00		Commission on Audit	NA	NA	NA	NA	NA	24-Jul-23	Completed
310201100001000	50 sheets bond paper	CDD	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	19-Jun-2023	19-Jun-2023	NA	22-Jun-2023	22-Jun-2023	12-Jul-2023	12-Jul-2023	14-Jul-2023	14-Jul-2023	Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00		Commission on Audit	NA	NA	NA	NA	NA	14-Jul-23	Completed
310205100001000	Strong belt and other materials for the repair of HP vehicle 827-264	CDD	No	NP-03.0 - Small Value Procurement	N/A	29-Apr-23	N/A	N/A	3-May-2023	3-May-2023	NA	11-May-2023	11-May-2023	22-Jun-2023	22-Jun-2023	17-Jul-2023	17-Jul-2023	Government of the Philippines (current year's budget)	84,900.00	84,900.00		81,070.00	81,070.00		Commission on Audit	NA	NA	NA	NA	NA	17-Jul-23	Completed
310204100002000	1 unit desktop and 1 unit printer	CDD	No	NP-03.0 - Small Value Procurement	N/A	29-Apr-23	N/A	N/A	3-Jul-2023	3-Jul-2023	NA	3-Jul-2023	3-Jul-2023	17-Jul-2023	17-Jul-2023	4-Aug-2023	4-Aug-2023	Government of the Philippines (current year's budget)	85,000.00	85,000.00		58,900.00	58,900.00		Commission on Audit	NA	NA	NA	NA	NA	17-Jul-23	Completed
100000100003000	150 pieces certificate holder	HRDS	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Jul-2023	18-Jul-2023	NA	18-Jul-2023	18-Jul-2023	1-Aug-2023	1-Aug-2023	2-Aug-2023	2-Aug-2023	Government of the Philippines (current year's budget)	8,700.00	8,700.00		8,250.00	8,250.00		Commission on Audit	NA	NA	NA	NA	NA	2-Aug-23	Completed
100000100000000	bedpan and other office supplies	HRDS	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Jul-2023	18-Jul-2023	NA	18-Jul-2023	18-Jul-2023	27-Jul-2023	27-Jul-2023	1-Aug-2023	2-Aug-2023	Government of the Philippines (current year's budget)	8,500.00	8,500.00		8,405.00	8,405.00		Commission on Audit	NA	NA	NA	NA	NA	1-Aug-23	Completed
310205000000000	1 unit laser assembly	CDD	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Jul-2023	18-Jul-2023	NA	18-Jul-2023	18-Jul-2023	24-Jul-2023	24-Jul-2023	28-Jul-2023	28-Jul-2023	Government of the Philippines (current year's budget)	18,500.00	18,500.00		18,500.00	18,500.00		Commission on Audit	NA	NA	NA	NA	NA	28-Jul-23	Completed
310204100002000	sign pen and other office supplies	ORED	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	8-Jun-23	8-Jun-23	NA	13-Jun-23	13-Jun-23	3-Jul-23	3-Jul-23	27-Jul-23	27-Jul-23	Government of the Philippines (current year's budget)	5,300.00	5,300.00		5,140.00	5,140.00		Commission on Audit	NA	NA	NA	NA	NA	27-Jul-23	Completed
100000100001000	1000 pieces index card and 2 boxes payroll	Finance Division	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	8-Jun-2023	8-Jun-2023	NA	13-Jun-23	13-Jun-23	5-Jul-23	5-Jul-23	28-Jul-2023	28-Jul-2023	Government of the Philippines (current year's budget)	17,400.00	17,400.00		17,400.00	17,400.00		Commission on Audit	NA	NA	NA	NA	NA	28-Jul-23	Completed
3102051000001000	80 bundles polyethylene bag 12", 30 bundles polyethylene bag 8x11	CDD	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	10-Jul-2023	10-Jul-2023	NA	13-Jul-2023	13-Jul-2023	24-Jul-2023	24-Jul-2023	2-Aug-2023	2-Aug-2023	Government of the Philippines (current year's budget)	13,200.00	13,200.00		5,850.00	5,850.00		Commission on Audit	NA	NA	NA	NA	NA	2-Aug-23	Completed
310204100001000	20M battery for CR 3087	ORED	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	19-Jun-2023	19-Jun-2023	NA	11-Jul-2023	11-Jul-2023	9-Aug-2023	9-Aug-2023	9-Aug-2023	9-Aug-2023	Government of the Philippines (current year's budget)	9,500.00	9,500.00		7,028.00	7,028.00		Commission on Audit	NA	NA	NA	NA	NA	9-Aug-23	Completed
310204100003000	paper and other materials for F3, J436	ORED	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	NA	7-Jul-2023	7-Jul-2023	9-Aug-2023	9-Aug-2023	9-Aug-2023	9-Aug-2023	Government of the Philippines (current year's budget)	21,221.00	21,221.00		21,221.00	21,221.00		Commission on Audit	NA	NA	NA	NA	NA	9-Aug-23	Completed
310204100002000	enclosure at the lobby (aluminum to window etc.)	Admin Div.	No	NP-03.0 - Small Value Procurement	N/A	29-Apr-23	N/A	N/A	8-May-2023	8-May-2023	NA	3-Jul-2023	3-Jul-2023	31-Jul-2023	31-Jul-2023	8-Aug-23	8-Aug-23	Government of the Philippines (current year's budget)	152,500.00	152,500.00		77,500.00	77,500.00		Commission on Audit	NA	NA	NA	NA	NA	9-Aug-23	Completed
3000001000000000	printing of poster for the installation of information boards and corner at the lobby	RSCIG	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	17-May-2023	17-May-2023	NA	18-May-2023	18-May-2023	5-Jul-2023	5-Jul-2023	26-Jul-23	27-Jul-23	Government of the Philippines (current year's budget)	2,800.00	2,800.00		1,800.00	1,800.00		Commission on Audit	NA	NA	NA	NA	NA	27-Jul-23	Completed
310204100001000	technical pens	SMD	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	4-May-2023	4-May-2023	NA	18-May-2023	18-May-2023	23-Jun-2023	23-Jun-2023	19-Jul-23	19-Jul-23	Government of the Philippines (current year's budget)	48,800.00	48,800.00		41,080.00	41,080.00		Commission on Audit	NA	NA	NA	NA	NA	19-Jul-23	Completed
2000001000000000	1 set 12" thick table top glass	ARD MS	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	8-May-2023	8-May-2023	NA	18-May-2023	18-May-2023	23-Jun-2023	23-Jun-2023	19-Jul-2023	19-Jul-2023	Government of the Philippines (current year's budget)	9,500.00	9,500.00		8,800.00	8,800.00		Commission on Audit	NA	NA	NA	NA	NA	19-Jul-23	Completed
310204100001000	4 units printer and ink	SMD	No	NP-03.0 - Small Value Procurement	N/A	5-Jul-2023	N/A	N/A	10-Jul-2023	10-Jul-2023	NA	28-Jul-2023	28-Jul-2023	18-Aug-2023	18-Aug-2023	23-Aug-2023	23-Aug-2023	Government of the Philippines (current year's budget)	56,800.00	56,800.00		44,980.00	44,980.00		Commission on Audit	NA	NA	NA	NA	NA	23-Aug-23	Completed
310204100001000	5 units laptop	SMD	No	NP-03.0 - Small Value Procurement	N/A	5-Jul-2023	N/A	N/A	10-Jul-2023	10-Jul-2023	NA	28-Jul-2023	28-Jul-2023	18-Aug-2023	18-Aug-2023	23-Aug-2023	23-Aug-2023	Government of the Philippines (current year's budget)	225,000.00	225,000.00		188,500.00	188,500.00		Commission on Audit	NA	NA	NA	NA	NA	23-Aug-23	Completed
310204100001000	all etc. for PCT 475	ARD TS	No	NP-03.0 - Small Value Procurement	N/A	N/A	N/A	N/A	1-Aug-2023	1-Aug-2023	NA	1-Aug-23	2-Aug-23	30-Aug-23	30-Aug-23	4-Sep-23	4-Sep-23	Government of the Philippines (current year's budget)	8,810.00	8,810.00		8,300.00	8,300.00		Commission on Audit	NA	NA	NA	NA	NA	4-Sep-23	Completed

2000010000000	panels and other materials for PS 246	PMD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	NA	22-Aug-23	23-Aug-23	4-Sep-23	4-Sep-23	5-Sep-23	5-Sep-23	Government of the Philippines (current year's budget)	20,421.00	20,421.00		20,421.00	20,421.00		Commission on Audit	NA	NA	NA	NA	NA	5-Sep-23	Completed
310204100001000	Installation of acrylic body items for organizational structure	Admin Div.	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-Jun-2023	18-Jun-2023	NA	22-Jun-2023	22-Jun-2023	21-Jul-2023	21-Jul-2023	15-Aug-23	15-Aug-23	Government of the Philippines (current year's budget)	18,000.00	18,000.00		12,000.00	12,000.00		Commission on Audit	NA	NA	NA	NA	NA	15-Aug-23	Completed
310204100002000	7 pieces plaque	CDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	1-Aug-23	1-Aug-23	NA	3-Aug-2023	3-Aug-2023	6-Sep-2023	6-Sep-2023	13-Sep-23	13-Sep-23	Government of the Philippines (current year's budget)	7,000.00	7,000.00		6,000.00	6,000.00		Commission on Audit	NA	NA	NA	NA	NA	13-Sep-23	Completed
300001000000000	reprinting of poster	RSCIG	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	8-Jun-2023	8-Jun-2023	NA	13-Jun-2023	13-Jun-2023	5-Jul-2023	5-Jul-2023	31-Jul-23	31-Jul-23	Government of the Philippines (current year's budget)	15,000.00	15,000.00		15,000.00	15,000.00		Commission on Audit	NA	NA	NA	NA	NA	31-Jul-23	Completed
TRUANT FUND	THATV view and other electrical supplies for RSB	Admin Div.	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	7-Aug-2023	7-Aug-2023	NA	9-Aug-2023	9-Aug-2023	22-Aug-2023	22-Aug-2023	25-Aug-2023	25-Aug-2023	Government of the Philippines (current year's budget)	14,729.00	14,729.00		14,855.00	14,855.00		Commission on Audit	NA	NA	NA	NA	NA	25-Aug-23	Completed
310204100003000	notebook and other supplies	CDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	1-Aug-2023	1-Aug-2023	NA	2-Aug-2023	2-Aug-2023	9-Aug-2023	9-Aug-2023	9-Aug-23	9-Aug-23	Government of the Philippines (current year's budget)	18,720.00	18,720.00		18,510.00	18,510.00		Commission on Audit	NA	NA	NA	NA	NA	9-Aug-23	Completed
310100100001000	14 pieces plaque	ED	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	1-Aug-2023	1-Aug-2023	NA	3-Aug-2023	3-Aug-2023	6-Sep-2023	6-Sep-2023	7-Sep-23	7-Sep-23	Government of the Philippines (current year's budget)	35,000.00	35,000.00		35,000.00	35,000.00		Commission on Audit	NA	NA	NA	NA	NA	7-Sep-23	Completed
100000100001000	2 units toner for Fuji-xerox machines	Admin Div.	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	7-Aug-23	7-Aug-23	NA	10-Aug-2023	10-Aug-2023	7-Sep-2023	7-Sep-2023	11-Sep-23	11-Sep-23	Government of the Philippines (current year's budget)	13,000.00	13,000.00		11,700.00	11,700.00		Commission on Audit	NA	NA	NA	NA	NA	11-Sep-23	Completed
310204100001000	3 units under chairpan	SMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	7-Aug-2023	7-Aug-2023	NA	8-Aug-2023	8-Aug-2023	18-Aug-2023	18-Aug-2023	23-Aug-23	23-Aug-23	Government of the Philippines (current year's budget)	30,000.00	30,000.00		27,000.00	27,000.00		Commission on Audit	NA	NA	NA	NA	NA	23-Aug-23	Completed
310204100003000	10 pieces flash drive	SMD	No	NP-03.9 - Small Value Procurement	N/A	8-Jul-2023	N/A	N/A	1-Sep-2023	1-Sep-2023	NA	4-Sep-2023	4-Sep-2023	11-Sep-23	11-Sep-23	15-Sep-23	15-Sep-23	Government of the Philippines (current year's budget)	10,000.00	10,000.00		4,950.00	4,950.00		Commission on Audit	NA	NA	NA	NA	NA	15-Sep-23	Completed
200000100001000	window blinds	PMD	No	NP-03.9 - Small Value Procurement	N/A	29-Apr-2023	N/A	N/A	9-Aug-2023	9-Aug-2023	NA	14-Aug-2023	14-Aug-2023	7-Sep-2023	7-Sep-2023	11-Sep-23	11-Sep-23	Government of the Philippines (current year's budget)	80,381.10	80,381.10		55,739.40	55,739.40		Commission on Audit	NA	NA	NA	NA	NA	11-Sep-23	Completed
100000100003000	engine oil etc for CR 3087	ORED	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	NA	14-Aug-2023	14-Aug-2023	5-Sep-2023	5-Sep-2023	16-Sep-23	16-Sep-23	Government of the Philippines (current year's budget)	32,874.00	32,874.00		32,874.00	32,874.00		Commission on Audit	NA	NA	NA	NA	NA	16-Sep-23	Completed
310100100003000	release bearing etc for SLC 874	Legal Div.	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	1-Sep-2023	1-Sep-2023	NA	4-Sep-2023	4-Sep-2023	18-Sep-2023	18-Sep-2023	19-Sep-23	19-Sep-23	Government of the Philippines (current year's budget)	23,480.00	23,480.00		21,000.00	21,000.00		Commission on Audit	NA	NA	NA	NA	NA	19-Sep-23	Completed
310100100001000	short absorber for BR 1685	ARD MS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	NA	4-Sep-2023	7-Sep-2023	18-Sep-2023	18-Sep-2023	18-Sep-2023	19-Sep-23	Government of the Philippines (current year's budget)	21,950.00	21,950.00		20,211.78	20,211.78		Commission on Audit	NA	NA	NA	NA	NA	19-Sep-23	Completed
310100100001000	oil filter etc for BR 1685	ARD MS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	NA	4-Sep-2023	7-Sep-2023	18-Sep-2023	18-Sep-2023	18-Sep-2023	19-Sep-23	Government of the Philippines (current year's budget)	18,357.00	18,357.00		17,952.73	17,952.73		Commission on Audit	NA	NA	NA	NA	NA	19-Sep-23	Completed
200001000002000	key-making and printing of DENR Regional Newsletter (April to June 2023 issue)	RSCIG	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	1-Aug-2023	1-Aug-2023	NA	3-Aug-2023	3-Aug-2023	22-Aug-2023	22-Aug-2023	28-Sep-23	28-Sep-23	Government of the Philippines (current year's budget)	38,000.00	38,000.00		28,500.00	28,500.00		Commission on Audit	NA	NA	NA	NA	NA	28-Sep-23	Completed
100000100001000	1 unit internet fee cabinet	Finance Division	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Sep-2023	4-Sep-2023	NA	4-Sep-2023	4-Sep-2023	22-Sep-23	22-Sep-23	22-Sep-23	22-Sep-23	Government of the Philippines (current year's budget)	14,999.00	14,999.00		10,500.00	10,500.00		Commission on Audit	NA	NA	NA	NA	NA	22-Sep-23	Completed
310204100001000	2 units UPS, 4 Epson L3110 printer, ink	SMD	No	NP-03.9 - Small Value Procurement	N/A	4-Aug-2023	N/A	N/A	28-Aug-2023	28-Aug-2023	NA	4-Sep-2023	4-Sep-2023	18-Sep-2023	18-Sep-2023	19-Sep-23	19-Sep-23	Government of the Philippines (current year's budget)	51,930.00	51,930.00		41,920.00	41,920.00		Commission on Audit	NA	NA	NA	NA	NA	19-Sep-23	Completed
200001000003000	tearproof binliner and other materials	Legal Div.	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Sep-2023	4-Sep-2023	NA	4-Sep-2023	4-Sep-2023	18-Sep-2023	18-Sep-2023	19-Sep-23	19-Sep-23	Government of the Philippines (current year's budget)	7,800.00	7,800.00		7,052.00	7,052.00		Commission on Audit	NA	NA	NA	NA	NA	19-Sep-23	Completed
310204100001000	4 units 750P window type screen, 1 unit HP window type screen, 4 units board fan	SMD	No	NP-03.9 - Small Value Procurement	N/A	15-Jul-2023	N/A	N/A	20-Jul-2023	20-Jul-2023	NA	2-Aug-2023	2-Aug-2023	18-Aug-2023	18-Aug-2023	31-Aug-23	31-Aug-23	Government of the Philippines (current year's budget)	153,080.00	153,080.00		127,575.00	127,575.00		Commission on Audit	NA	NA	NA	NA	NA	31-Aug-23	Completed
310204100001000	2 units external hard drive	SMD	No	NP-03.9 - Small Value Procurement	N/A	4-Aug-2023	N/A	N/A	28-Aug-2023	28-Aug-2023	NA	4-Sep-2023	4-Sep-2023	18-Sep-2023	18-Sep-2023	19-Sep-23	19-Sep-23	Government of the Philippines (current year's budget)	18,000.00	18,000.00		13,400.00	13,400.00		Commission on Audit	NA	NA	NA	NA	NA	19-Sep-23	Completed
310205100003000	additional window blinds	ARD TS	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	2-Aug-2023	2-Aug-2023	NA	2-Aug-2023	15-Aug-2023	7-Sep-2023	7-Sep-2023	22-Sep-23	22-Sep-23	Government of the Philippines (current year's budget)	10,522.00	10,522.00		10,209.54	10,209.54		Commission on Audit	NA	NA	NA	NA	NA	22-Sep-23	Completed
310201100001000	metal shoe etc for SLP 518	CDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Aug-2023	4-Aug-2023	NA	4-Aug-2023	10-Aug-2023	18-Sep-2023	18-Sep-2023	27-Sep-23	27-Sep-23	Government of the Philippines (current year's budget)	16,200.00	16,200.00		16,200.00	16,200.00		Commission on Audit	NA	NA	NA	NA	NA	27-Sep-23	Completed
100001100001000	2 units printer	Admin Div.	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-Aug-2023	30-Aug-2023	NA	11-Sep-2023	13-Sep-2023	28-Sep-2023	28-Sep-2023	28-Sep-23	28-Sep-23	Government of the Philippines (current year's budget)	25,000.00	25,000.00		17,800.00	17,800.00		Commission on Audit	NA	NA	NA	NA	NA	28-Sep-23	Completed
310205100003000	1 unit Acer laptop	FMP	No	NP-03.9 - Small Value Procurement	N/A	5-Jul-2023	N/A	N/A	27-Jul-2023	27-Jul-2023	NA	12-Sep-2023	12-Sep-2023	28-Sep-2023	28-Sep-2023	28-Sep-23	28-Sep-23	Government of the Philippines (current year's budget)	49,950.00	49,950.00		36,900.00	36,900.00		Commission on Audit	NA	NA	NA	NA	NA	28-Sep-23	Completed
310206100003000	1 unit Acer laptop and 1 unit printer	FMP	No	NP-03.9 - Small Value Procurement	N/A	7-Jul-2023	N/A	N/A	27-Jul-2023	27-Jul-2023	NA	12-Sep-2023	12-Sep-2023	28-Sep-2023	28-Sep-2023	28-Sep-23	28-Sep-23	Government of the Philippines (current year's budget)	84,950.00	84,950.00		50,800.00	50,800.00		Commission on Audit	NA	NA	NA	NA	NA	28-Sep-23	Completed
100001100001000	laser assembly	Procurement Section	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-Sep-2023	11-Sep-2023	NA	15-Sep-2023	15-Sep-2023	3-Oct-2023	3-Oct-2023	4-Oct-23	4-Oct-23	Government of the Philippines (current year's budget)	18,750.00	18,750.00		18,500.00	18,500.00		Commission on Audit	NA	NA	NA	NA	NA	4-Oct-23	Completed
310205000003000	1 unit printer	FMP	No	NP-03.9 - Small Value Procurement	N/A	5-Jul-2023	N/A	N/A	27-Jul-2023	27-Jul-2023	NA	5-Sep-2023	12-Sep-2023	29-Sep-2023	29-Sep-2023	8-Oct-23	8-Oct-23	Government of the Philippines (current year's budget)	24,000.00	24,000.00		20,450.00	20,450.00		Commission on Audit	NA	NA	NA	NA	NA	8-Oct-23	Completed
310204100001000	10 units desktop	SMD	No	NP-03.9 - Small Value Procurement	N/A	18-Aug-2023	N/A	N/A	28-Aug-2023	29-Aug-2023	NA	11-Sep-2023	13-Sep-2023	4-Oct-2023	4-Oct-2023	9-Oct-23	9-Oct-23	Government of the Philippines (current year's budget)	449,800.00	449,800.00		424,000.00	424,000.00		Commission on Audit	NA	NA	NA	NA	NA	9-Oct-23	Completed
200000100001000	additional window blinds	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-Sep-2023	21-Sep-2023	NA	28-Sep-2023	28-Sep-2023	9-Oct-2023	9-Oct-2023	11-Oct-23	11-Oct-23	Government of the Philippines (current year's budget)	1,800.00	1,800.00		1,800.00	1,800.00		Commission on Audit	NA	NA	NA	NA	NA	11-Oct-23	Completed
310204100003000	2 units laptop and HP asia black and hi-color	SMD	No	NP-03.9 - Small Value Procurement	N/A	8-Jul-2023	N/A	N/A	27-Jul-2023	27-Jul-2023	NA	4-Sep-2023	4-Sep-2023	11-Sep-2023	11-Sep-2023	2-Oct-23	3-Oct-23	Government of the Philippines (current year's budget)	113,998.00	113,998.00		90,980.00	90,980.00		Commission on Audit	NA	NA	NA	NA	NA	3-Oct-23	Completed
310202100001000	meeting not and other materials for the attachment of hyphenation	CDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-Sep-2023	22-Sep-2023	NA	28-Sep-2023	28-Sep-2023	10-Oct-2023	10-Oct-2023	17-Oct-23	17-Oct-23	Government of the Philippines (current year's budget)	14,000.00	14,000.00		8,747.00	8,747.00		Commission on Audit	NA	NA	NA	NA	NA	17-Oct-23	Completed
310204100001000	307 park accountable form and 15 books general form	Cash Section	No	NP-03.9 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	NA	15-Aug-2023	8-Sep-2023	23-Sep-2023	23-Sep-2023	4-Oct-23	4-Oct-23	Government of the Philippines (current year's budget)	42,750.00	42,750.00		36,300.00	36,300.00		Commission on Audit	NA	NA	NA	NA	NA	28-Sep-23	Completed
310204100001000	5 units printer	SMD	No	NP-03.9 - Small Value Procurement	N/A	9-Sep-2023	N/A	N/A	13-Sep-2023	13-Sep-2023	NA	28-Sep-2023	27-Sep-2023	12-Oct-2023	12-Oct-2023	16-Oct-23	16-Oct-23	Government of the Philippines (current year's budget)	85,000.00	85,000.00		43,500.00	43,500.00		Commission on Audit	NA	NA	NA	NA	NA	17-Oct-23	Completed

310204100001000	12 units desktop computers	SMD	No	NP-03.9 - Smart Value Procurement	N/A	9-Sep-2023	N/A	N/A	13-Sep-2023	13-Sep-2023	NA	26-Sep-2023	27-Sep-2023	12-Oct-2023	12-Oct-2023	16-Oct-23	16-Oct-23	Government of the Philippines (current year's budget)	599,998.00	599,998.00		534,000.00	534,000.00		Commission on Audit	NA	NA	NA	NA	NA	18-Oct-23	Completed
310204100003000	Office supplies	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	15-Sep-2023	15-Sep-2023	NA	5-Oct-2023	6-Oct-2023	13-Oct-2023	13-Oct-2023	16-Oct-23	16-Oct-23	Government of the Philippines (current year's budget)	37,500.00	37,500.00		26,980.00	26,980.00		Commission on Audit	NA	NA	NA	NA	NA	18-Oct-23	Completed
310204100001000	12 pcs Solar Lights	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	25-Sep-2023	25-Sep-2023	NA	26-Sep-2023	27-Sep-2023	17-Oct-2023	17-Oct-2023	19-Oct-23	19-Oct-23	Government of the Philippines (current year's budget)	34,800.00	34,800.00		33,800.00	33,800.00		Commission on Audit	NA	NA	NA	NA	NA	19-Oct-23	Completed
TRUET FUND	60 pcs Certificate Items (8.5 x 11 inches) 60 pcs Certificate Items (8.5 x 12 inches)	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	4-Oct-2023	4-Oct-2023	NA	5-Oct-2023	6-Oct-2023	13-Oct-2023	13-Oct-2023	16-Oct-23	16-Oct-23	Government of the Philippines (current year's budget)	13,750.00	13,750.00		13,750.00	13,750.00		Commission on Audit	NA	NA	NA	NA	NA	19-Oct-23	Completed
310204100001000	2 units Air conditioner split type 1.0 HP inverter	SMD	No	NP-03.9 - Smart Value Procurement	N/A	16-Sep-2023	N/A	N/A	25-Sep-2023	25-Sep-2023	NA	26-Sep-2023	27-Sep-2023	12-Oct-2023	12-Oct-2023	20-Oct-23	20-Oct-23	Government of the Philippines (current year's budget)	88,000.00	88,000.00		86,000.00	86,000.00		Commission on Audit	NA	NA	NA	NA	NA	20-Oct-23	Completed
310204100001000	Repair of printer EPSON L1510	ARDTS	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	7-Sep-2023	7-Sep-2023	NA	11-Sep-2023	12-Sep-2023	10-Oct-2023	10-Oct-2023	20-Oct-23	20-Oct-23	Government of the Philippines (current year's budget)	15,000.00	15,000.00		14,000.00	14,000.00		Commission on Audit	NA	NA	NA	NA	NA	20-Oct-23	Completed
310204100001000	5 units Uninterruptible Power Supply	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	13-Sep-2023	13-Sep-2023	NA	26-Sep-2023	27-Sep-2023	12-Oct-2023	12-Oct-2023	24-Oct-23	24-Oct-23	Government of the Philippines (current year's budget)	25,000.00	25,000.00		9,000.00	9,000.00		Commission on Audit	NA	NA	NA	NA	NA	24-Oct-23	Completed
310205100002000	Specialty paper starting sheet, Specialty paper starting legal and other office supplies	LPDO	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	21-Sep-2023	21-Sep-2023	NA	22-Sep-2023	25-Sep-2023	12-Oct-2023	12-Oct-2023	23-Oct-23	23-Oct-23	Government of the Philippines (current year's budget)	9,115.00	9,115.00		8,715.00	8,715.00		Commission on Audit	NA	NA	NA	NA	NA	24-Oct-23	Completed
310205100002000	10 packs battery AA AAA	LPDO	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	21-Sep-2023	21-Sep-2023	NA	22-Sep-2023	25-Sep-2023	12-Oct-2023	12-Oct-2023	24-Oct-23	24-Oct-23	Government of the Philippines (current year's budget)	1,900.00	1,900.00		1,700.00	1,700.00		Commission on Audit	NA	NA	NA	NA	NA	25-Oct-23	Completed
310204100001000	10 units Uninterruptible Power Supply	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	29-Aug-2023	29-Aug-2023	NA	12-Sep-2023	13-Sep-2023	12-Oct-2023	12-Oct-2023	24-Oct-23	24-Oct-23	Government of the Philippines (current year's budget)	32,500.00	32,500.00		24,480.00	24,480.00		Commission on Audit	NA	NA	NA	NA	NA	24-Oct-23	Completed
310204100001000	Desktop and other office supplies	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	12-Sep-2023	12-Sep-2023	NA	5-Oct-2023	6-Oct-2023	19-Oct-2023	19-Oct-2023	26-Oct-23	26-Oct-23	Government of the Philippines (current year's budget)	226,130.00	226,130.00		203,960.00	203,960.00		Commission on Audit	NA	NA	NA	NA	NA	25-Oct-23	Completed
310204100002000	1 unit switch to link 6 20 pcs PVC molding	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	13-Sep-2023	13-Sep-2023	NA	5-Oct-2023	6-Oct-2023	20-Oct-2023	20-Oct-2023	25-Oct-23	25-Oct-23	Government of the Philippines (current year's budget)	12,680.00	12,680.00		7,000.00	7,000.00		Commission on Audit	NA	NA	NA	NA	NA	25-Oct-23	Completed
200000100003000	1 unit air conditioner 1.5 QP Split type	ORED	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	3-Oct-2023	5-Oct-2023	NA	5-Oct-2023	6-Oct-2023	20-Oct-2023	20-Oct-2023	25-Oct-2023	25-Oct-2023	Government of the Philippines (current year's budget)	49,800.00	49,800.00		49,800.00	49,800.00		Commission on Audit	NA	NA	NA	NA	NA	25-Oct-23	Completed
310202100001000	2 boxes The Wire No. 18 10 bags Portland Cement 10 pcs KSB 10 mm	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	28-Sep-2023	28-Sep-2023	NA	3-Oct-2023	4-Oct-2023	20-Oct-2023	20-Oct-2023	29-Oct-2023	27-Oct-2023	Government of the Philippines (current year's budget)	4,580.00	4,580.00		4,170.00	4,170.00		Commission on Audit	NA	NA	NA	NA	NA	27-Oct-23	Completed
310204100001000	2 boxes of Dink M, memory duty, 10mm	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	28-Sep-2023	28-Sep-2023	NA	3-Oct-2023	4-Oct-2023	25-Oct-2023	25-Oct-2023	28-Oct-23	27-Oct-23	Government of the Philippines (current year's budget)	750.00	750.00		382.00	382.00		Commission on Audit	NA	NA	NA	NA	NA	27-Oct-23	Completed
310100100001000	300 pcs 60 cm x 40 cm engraved cement tiles and other construction supplies	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	28-Sep-2023	28-Sep-2023	NA	3-Oct-2023	4-Oct-2023	20-Oct-2023	20-Oct-2023	27-Oct-23	27-Oct-23	Government of the Philippines (current year's budget)	35,980.00	35,980.00		33,800.00	33,800.00		Commission on Audit	NA	NA	NA	NA	NA	27-Oct-23	Completed
310204100001000	10 units tablet and 10 pcs Apple Value Two Way V2	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	2-Oct-2023	4-Oct-2023	NA	3-Oct-2023	4-Oct-2023	25-Oct-2023	25-Oct-2023	26-Oct-23	27-Oct-23	Government of the Philippines (current year's budget)	8,850.00	8,850.00		6,860.00	6,860.00		Commission on Audit	NA	NA	NA	NA	NA	27-Oct-23	Completed
100000100001000	2 units 2.0 HP inverter, split type air conditioner	Legal Div.	No	NP-03.9 - Smart Value Procurement	N/A	2-Aug-2023	N/A	N/A	2-Aug-2023	2-Aug-2023	NA	6-Oct-2023	6-Oct-2023	23-Oct-2023	23-Oct-2023	29-Oct-23	26-Oct-23	Government of the Philippines (current year's budget)	100,000.00	100,000.00		89,200.00		89,200.00	Commission on Audit	NA	NA	NA	NA	NA	27-Oct-23	Completed
TRUET FUND	Cosmetic cloth, air freshener and other supplies	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	6-Nov-2023	6-Nov-2023	NA	6-Nov-2023	7-Nov-2023	24-Nov-2023	24-Nov-2023	26-Nov-23	28-Nov-23	Government of the Philippines (current year's budget)	44,100.00	44,100.00		36,825.00	36,825.00		Commission on Audit	NA	NA	NA	NA	NA	28-Nov-23	Completed
310201100001000	80 pcs Langkahan	CDD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	3-Nov-2023	3-Nov-2023	NA	6-Nov-2023	7-Nov-2023	20-Nov-2023	20-Nov-2023	21-Nov-23	21-Nov-23	Government of the Philippines (current year's budget)	7,800.00	7,800.00		7,500.00	7,500.00		Commission on Audit	NA	NA	NA	NA	NA	22-Nov-23	Completed
310201100001000	Out fit pen, 0.5 black, linen paper, A4 etc	CDD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	3-Nov-2023	3-Nov-2023	NA	6-Nov-2023	7-Nov-2023	20-Nov-2023	20-Nov-2023	21-Nov-23	21-Nov-23	Government of the Philippines (current year's budget)	27,160.00	27,160.00		21,580.00	21,580.00		Commission on Audit	NA	NA	NA	NA	NA	22-Nov-23	Completed
310201100001000	300s bottle keychain stainless bottle 80 ml	CDD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	6-Nov-2023	6-Nov-2023	NA	6-Nov-2023	7-Nov-2023	20-Nov-2023	20-Nov-2023	21-Nov-23	21-Nov-23	Government of the Philippines (current year's budget)	18,000.00	18,000.00		17,400.00	17,400.00		Commission on Audit	NA	NA	NA	NA	NA	22-Nov-23	Completed
100000100001000	8 Boxes for notebook of Regular administrative officers	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	24-Jul-2023	24-Jul-2023	NA	9-Aug-2023	10-Aug-2023	5-Sep-2023	5-Sep-2023	20-Nov-23	20-Nov-23	Government of the Philippines (current year's budget)	42,000.00	42,000.00		22,200.00	22,200.00		Commission on Audit	NA	NA	NA	NA	NA	24-Nov-23	Completed
310204100001000	12 cans furniture cleaner, 20 pcs correction tape and other office supplies	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	16-Oct-23	16-Oct-23	NA	26-Oct-2023	27-Oct-2023	16-Nov-2023	16-Nov-2023	17-Nov-2023	17-Nov-2023	Government of the Philippines (current year's budget)	10,800.00	10,800.00		8,288.00	8,288.00		Commission on Audit	NA	NA	NA	NA	NA	21-Nov-23	Completed
310204100001000	30 bottles cleaner toilet bowl and urinal and other office supplies	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	16-Oct-2023	16-Oct-2023	NA	26-Oct-2023	27-Oct-2023	15-Nov-2023	15-Nov-2023	15-Nov-2023	15-Nov-2023	Government of the Philippines (current year's budget)	5,750.00	5,750.00		3,728.00	3,728.00		Commission on Audit	NA	NA	NA	NA	NA	15-Nov-23	Completed
310204100001000	5 units Printer	SMD	No	NP-03.9 - Smart Value Procurement	N/A	9-Sep-2023	N/A	N/A	13-Sep-23	13-Sep-23	NA	26-Sep-2023	27-Oct-2023	12-Oct-2023	12-Oct-2023	16-Oct-2023	16-Oct-2023	Government of the Philippines (current year's budget)	65,000.00	65,000.00		43,500.00	43,500.00		Commission on Audit	NA	NA	NA	NA	NA	17-Oct-23	Completed
310204100002000	2 pcs Chipping tool pass through heavy duty & H 40 pass through	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	13-Sep-23	13-Sep-23	NA	5-Oct-2023	6-Oct-2023	20-Oct-2023	20-Oct-2023	17-Nov-2023	17-Nov-2023	Government of the Philippines (current year's budget)	6,480.00	6,480.00		1,854.00	1,854.00		Commission on Audit	NA	NA	NA	NA	NA	20-Nov-23	Completed
310202100001000	1 roll Greenhouse film brand for UV plastic supply/polyethylene rope 3 down x 200 meters color black	CDD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	23-Oct-23	23-Oct-23	NA	25-Oct-2023	26-Oct-2023	14-Nov-2023	14-Nov-2023	15-Nov-2023	15-Nov-2023	Government of the Philippines (current year's budget)	6,400.00	6,400.00		6,100.00	6,100.00		Commission on Audit	NA	NA	NA	NA	NA	18-Nov-23	Completed
310204100002000	1 box CAT 6 UTP	SMD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	13-Sep-2023	13-Sep-2023	NA	5-Oct-2023	6-Oct-2023	26-Oct-2023	26-Oct-2023	13-Nov-23	13-Nov-23	Government of the Philippines (current year's budget)	12,234.00	12,234.00		10,040.00	10,040.00		Commission on Audit	NA	NA	NA	NA	NA	13-Nov-23	Completed
310210000000000	300 pcs Spray bottle and 10 packs Toilet tissue	CDD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	13-Nov-2023	13-Nov-2023	NA	14-Nov-2023	15-Nov-2023	24-Nov-2023	24-Nov-2023	24-Nov-23	24-Nov-23	Government of the Philippines (current year's budget)	14,200.00	14,200.00		11,800.00	11,800.00		Commission on Audit	NA	NA	NA	NA	NA	24-Nov-23	Completed
310205000002000	80 cans furniture cleaner and other supplies	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	7-Nov-2023	7-Nov-2023	NA	10-Nov-2023	13-Nov-2023	24-Nov-2023	24-Nov-2023	26-Nov-23	28-Nov-23	Government of the Philippines (current year's budget)	36,280.00	36,280.00		32,500.00	32,500.00		Commission on Audit	NA	NA	NA	NA	NA	26-Nov-23	Completed
310205000002000	1 pc full size separation pad and jet up table and 1 pc left cover seat	CDD	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	16-Oct-2023	16-Oct-2023	NA	23-Oct-2023	24-Oct-2023	13-Nov-2023	13-Nov-2023	26-Nov-23	28-Nov-23	Government of the Philippines (current year's budget)	21,300.00	21,300.00		20,500.00	20,500.00		Commission on Audit	NA	NA	NA	NA	NA	26-Nov-23	Completed
100000100002000	Mask KN 95 and Burglar, Tissue and Glove	ORED	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	21-Sep-2023	21-Sep-2023	NA	22-Sep-2023	25-Sep-2023	6-Oct-2023	6-Oct-2023	9-Oct-23	9-Oct-23	Government of the Philippines (current year's budget)	5,980.00	5,980.00		4,500.00	4,500.00		Commission on Audit	NA	NA	NA	NA	NA	10-Oct-23	Completed
100000100001000	CEMET Logo and lettering for official use of CEMET ROZ	Admin Div.	No	NP-03.9 - Smart Value Procurement	N/A	N/A	N/A	N/A	5-Oct-2023	5-Oct-2023	NA	9-Oct-2023	10-Oct-2023	27-Oct-2023	27-Oct-2023	24-Nov-23	24-Nov-23	Government of the Philippines (current year's budget)	30,000.00		30,000.00	29,980.00		29,980.00	Commission on Audit	NA	NA	NA	NA	NA	21-Dec-23	Completed

31020410002000	Convenience outlet, 1 gang	SMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Oct-2023	18-Oct-2023	NA	20-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023	16-Nov-23	16-Nov-23	Government of the Philippines (current year's budget)	6,000.00	6,000.00		3,900.00	3,900.00		Commission on Audit	NA	NA	NA	NA	NA	16-Nov-23	Completed
31020410001000	Exhaust fan for office use of BMD	SMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Oct-2023	18-Oct-2023	NA	20-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023	16-Nov-23	16-Nov-23	Government of the Philippines (current year's budget)	3,900.00	3,900.00		3,362.00	3,362.00		Commission on Audit	NA	NA	NA	NA	NA	16-Nov-23	Completed
31020410002000	Oil seal pan, 0.5 liter, Liner paper, Ad and other supplies	CDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Oct-2023	18-Oct-2023	NA	20-Oct-2023	23-Oct-2023	10-Nov-2023	10-Nov-2023	16-Nov-23	16-Nov-23	Government of the Philippines (current year's budget)	6,180.00	6,180.00		6,886.00	6,886.00		Commission on Audit	NA	NA	NA	NA	NA	16-Nov-23	Completed
31020410002000	Convenience outlet, 1 gang	SMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Oct-2023	18-Oct-2023	NA	23-Oct-2023	24-Oct-2023	14-Nov-2023	14-Nov-2023	16-Nov-23	16-Nov-23	Government of the Philippines (current year's budget)	3,000.00	3,000.00		1,990.00	1,990.00		Commission on Audit	NA	NA	NA	NA	NA	16-Nov-23	Completed
100000100021000	PLU series 8200 power supply module	SMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Oct-2023	4-Oct-2023	NA	9-Oct-2023	10-Oct-2023	28-Oct-2023	28-Oct-2023	13-Nov-23	13-Nov-23	Government of the Philippines (current year's budget)	16,430.00	16,430.00		16,430.00	16,430.00		Commission on Audit	NA	NA	NA	NA	NA	13-Nov-23	Completed
310204100001000	view THERM, #14110, 12x10, 10x10 and other supplies	SMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-Oct-2023	16-Oct-2023	NA	20-Oct-2023	23-Oct-2023	13-Nov-2023	13-Nov-2023	16-Nov-23	16-Nov-23	Government of the Philippines (current year's budget)	22,400.00	22,400.00		14,620.00	14,620.00		Commission on Audit	NA	NA	NA	NA	NA	16-Nov-23	Completed
310204100001000	Portable speaker System and Microphone	SMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-Sep-2023	25-Sep-2023	NA	26-Sep-2023	27-Sep-2023	10-Oct-2023	10-Oct-2023	6-Nov-23	6-Nov-23	Government of the Philippines (current year's budget)	19,000.00	19,000.00		17,400.00	17,400.00		Commission on Audit	NA	NA	NA	NA	NA	6-Nov-23	Completed
100000100001000	Laptop Charger	Finance Division	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-Sep-2023	28-Sep-2023	NA	3-Oct-2024	4-Oct-2023	12-Oct-2023	12-Oct-2023	6-Nov-23	6-Nov-23	Government of the Philippines (current year's budget)	2,805.00	2,806.00		800.00	800.00		Commission on Audit	NA	NA	NA	NA	NA	7-Nov-23	Completed
310201100001000	catering services on June 26-28, 2023 for the handover training event on biodiversity monitoring tools and urban biodiversity assessment (BMA)	CDD	No	NP-03.9 - Small Value Procurement	N/A	15-Jun-23	N/A	N/A	22-Jun-23	22-Jun-23	NA	22-Jun-23	22-Jun-23	22-Jun-23	22-Jun-23	28-Jun-23	28-Jun-23	Government of the Philippines (current year's budget)	371,000.00	371,000.00		371,000.00	371,000.00		Commission on Audit	NA	NA	NA	NA	NA	28-Jun-23	Completed
10000010001000	catering services on July 10-11, 2023 for the workshop on updating of Regional Office's Charter	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-Jul-2023	10-Jul-2023	NA	10-Jul-2023	10-Jul-2023	10-Jul-2023	10-Jul-2023	10-Jul-23	10-Jul-23	Government of the Philippines (current year's budget)	16,875.00	16,875.00		16,875.00	16,875.00		Commission on Audit	NA	NA	NA	NA	NA	10-Jul-23	Completed
10000010001000	additional catering services on July 11, 2023 for the workshop on updating of Regional Office's Charter	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-Jul-2023	11-Jul-2023	NA	11-Jul-2023	11-Jul-2023	11-Jul-2023	11-Jul-2023	11-Jul-2023	11-Jul-2023	Government of the Philippines (current year's budget)	8,750.00	8,750.00		8,750.00	8,750.00		Commission on Audit	NA	NA	NA	NA	NA	11-Jul-23	Completed
200000100003000	catering services on July 16, 2023 for the Executive Committee Meeting	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	7-Jul-2023	7-Jul-2023	NA	7-Jul-2023	10-Jul-2023	10-Jul-2023	10-Jul-2023	10-Jul-2023	10-Jul-2023	Government of the Philippines (current year's budget)	8,750.00	8,750.00		8,750.00	8,750.00		Commission on Audit	NA	NA	NA	NA	NA	10-Jul-23	Completed
200000100003000	catering services on July 17, 2023 for the Executive Committee Meeting	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-Jul-2023	17-Jul-2023	NA	17-Jul-2023	17-Jul-2023	17-Jul-2023	17-Jul-2023	17-Jul-2023	17-Jul-2023	Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00		Commission on Audit	NA	NA	NA	NA	NA	17-Jul-23	Completed
310201100001000	catering services on July 20, 2023 for the Regional Biodiversity Committee Meeting	CDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-Jul-2023	18-Jul-2023	NA	18-Jul-2023	18-Jul-2023	18-Jul-2023	18-Jul-2023	20-Jul-2023	20-Jul-2023	Government of the Philippines (current year's budget)	15,900.00	15,900.00		15,900.00	15,900.00		Commission on Audit	NA	NA	NA	NA	NA	20-Jul-23	Completed
310204100001000	catering services on August 3, 2023 for the learning event on the updates on land survey indices	SMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	1-Aug-2023	1-Aug-2023	NA	1-Aug-2023	3-Aug-2023	3-Aug-2023	3-Aug-2023	3-Aug-2023	3-Aug-2023	Government of the Philippines (current year's budget)	41,280.00	41,280.00		41,280.00	41,280.00		Commission on Audit	NA	NA	NA	NA	NA	3-Aug-23	Completed
200000100004000	catering services on August 3-4, 2023 for the preparation of the project on the recovery of wetlands of Taguigwari City	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	3-Aug-2023	3-Aug-2023	NA	3-Aug-2023	3-Aug-2023	3-Aug-2023	3-Aug-2023	3-Aug-2023	3-Aug-2023	Government of the Philippines (current year's budget)	11,850.00	11,850.00		11,850.00	11,850.00		Commission on Audit	NA	NA	NA	NA	NA	4-Aug-23	Completed
200000100001000	catering services on August 7, 2023 for the Executive Committee Meeting	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	1-Aug-2023	1-Aug-2023	NA	7-Aug-2023	7-Aug-2023	7-Aug-2023	7-Aug-2023	7-Aug-2023	7-Aug-2023	Government of the Philippines (current year's budget)	10,500.00	10,500.00		10,500.00	10,500.00		Commission on Audit	NA	NA	NA	NA	NA	7-Aug-23	Completed
200000100003000	catering services on August 8, 2023 for the meeting for the presentation of urban/biodiversity data on August 8, 2023	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	8-Aug-2023	8-Aug-2023	NA	8-Aug-2023	8-Aug-2023	8-Aug-2023	8-Aug-2023	8-Aug-2023	8-Aug-2023	Government of the Philippines (current year's budget)	10,375.00	10,375.00		10,375.00	10,375.00		Commission on Audit	NA	NA	NA	NA	NA	8-Aug-23	Completed
200000100001000	catering services on August 15, 2023 for the meeting on the updating of DENR Region 2 profile	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-Aug-2023	11-Aug-2023	NA	august 15, 2023	15-Aug-2023	15-Aug-2023	15-Aug-2023	15-Aug-2023	15-Aug-2023	Government of the Philippines (current year's budget)	14,875.00	14,875.00		14,875.00	14,875.00		Commission on Audit	NA	NA	NA	NA	NA	9-Aug-23	Completed
310201100001000	catering services on July 11, 2023 for the meeting with Malaya Foundation, Inc.	CDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-Jul-2023	10-Jul-2023	NA	10-Jul-2023	10-Jul-2023	10-Jul-2023	10-Jul-2023	10-Jul-2023	10-Jul-2023	Government of the Philippines (current year's budget)	3,750.00	3,750.00		3,750.00	3,750.00		Commission on Audit	NA	NA	NA	NA	NA	11-Jul-2023	Completed
TRUST FUND	catering services on July 23-25, 2023 for the Executive Leadership Training	HRDS	No	NP-03.9 - Small Value Procurement	N/A	8-Jul-23	N/A	N/A	21-Jul-2023	21-Jul-2023	NA	21-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	23-Jul-2023	23-Jul-2023	Government of the Philippines (current year's budget)	126,000.00	126,000.00		126,000.00	126,000.00		Commission on Audit	NA	NA	NA	NA	NA	23-Jul-2023	Completed
TRUST FUND	additional catering services on July 23, 2023 for the Executive Leadership Training	HRDS	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-Jul-2023	21-Jul-2023	NA	21-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	23-Jul-2023	23-Jul-2023	Government of the Philippines (current year's budget)	25,800.00	25,800.00		16,000.00	16,000.00		Commission on Audit	NA	NA	NA	NA	NA	23-Jul-2023	Completed
310204100003000	hotel accommodation on August 8-10, 2023 for the learning event on urban/biodiversity and urban development data	CDD	No	NP-03.9 - Small Value Procurement	N/A	15-Jul-23	N/A	N/A	2-Aug-2023	2-Aug-2023	NA	2-Aug-2023	2-Aug-2023	8-Aug-2023	8-Aug-2023	10-Aug-2023	10-Aug-2023	Government of the Philippines (current year's budget)	156,294.00	156,294.00		125,360.00	125,360.00		Commission on Audit	NA	NA	NA	NA	NA	10-Aug-2023	Completed
310204100003000	catering services on August 9-10, 2023 for the learning event on urban/biodiversity and urban development data	CDD	No	NP-03.9 - Small Value Procurement	N/A	15-Jul-23	N/A	N/A	2-Aug-2023	2-Aug-2023	NA	2-Aug-2023	2-Aug-2023	8-Aug-2023	8-Aug-2023	10-Aug-2023	10-Aug-2023	Government of the Philippines (current year's budget)	253,780.00	253,780.00		248,880.00	248,880.00		Commission on Audit	NA	NA	NA	NA	NA	10-Aug-2023	Completed
310201100003000	catering services on April 13, 2023 for the capacity building on water resource utilization	LPDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-Apr-2023	12-Apr-2023	NA	12-Apr-2023	12-Apr-2023	12-Apr-2023	12-Apr-2023	13-Aug-2023	13-Aug-2023	Government of the Philippines (current year's budget)	46,200.00	46,200.00		46,200.00	46,200.00		Commission on Audit	NA	NA	NA	NA	NA	13-Aug-2023	Completed
TRUST FUND	hotel accommodation on July 23-25, 2023 for the Executive Leadership Training	HRDS	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-Jul-2023	20-Jul-2023	NA	21-Jul-2023	21-Jul-2023	28-Aug-2023	21-Jul-2023	23-Jul-2023	23-Jul-2023	Government of the Philippines (current year's budget)	34,200.00	34,200.00		24,000.00	24,000.00		Commission on Audit	NA	NA	NA	NA	NA	13-Aug-2023	Completed
TRUST FUND	catering services on July 23-25, 2023 for the Executive Leadership Training	HRDS	No	NP-03.9 - Small Value Procurement	N/A	8-Jul-23	N/A	N/A	12-Jul-2023	12-Jul-2023	NA	18-Jul-2023	18-Jul-2023	18-Jul-2023	18-Jul-2023	24-Jul-2023	24-Jul-2023	Government of the Philippines (current year's budget)	247,700.00	247,700.00		231,700.00	231,700.00		Commission on Audit	NA	NA	NA	NA	NA	24-Jul-2023	Completed
TRUST FUND	catering services and hotel accommodation on August 2-4, 2023 for the training on water organizing and local communities for CSR	RSCIG	No	NP-03.9 - Small Value Procurement	N/A	1-Aug-23	N/A	N/A	1-Aug-23	1-Aug-23	NA	1-Aug-23	2-Aug-2023	2-Aug-2023	2-Aug-2023	3-Aug-2023	3-Aug-2023	Government of the Philippines (current year's budget)	126,800.00	126,800.00		126,800.00	126,800.00		Commission on Audit	NA	NA	NA	NA	NA	3-Aug-2023	Completed
20000010001000	catering services on September 6, 2023	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Sep-2023	4-Sep-2023	NA	4-Sep-2023	4-Sep-2023	4-Sep-2023	4-Sep-2023	6-Sep-2023	6-Sep-2023	Government of the Philippines (current year's budget)	12,000.00	12,000.00		11,625.00	11,625.00		Commission on Audit	NA	NA	NA	NA	NA	6-Sep-2023	Completed
200000100004000	catering services on August 22-24, 2023 for the refinement of FASP Protocol	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-Aug-2023	17-Aug-2023	NA	17-Aug-2023	17-Aug-2023	17-Aug-2023	17-Aug-2023	25-Aug-2023	25-Aug-2023	Government of the Philippines (current year's budget)	29,340.00	29,340.00		29,340.00	29,340.00		Commission on Audit	NA	NA	NA	NA	NA	25-Aug-2023	Completed
310204100001000	catering services on September 5, 2023 for the Executive Committee Meeting	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Sep-2023	4-Sep-2023	NA	4-Sep-2023	4-Sep-2023	4-Sep-2023	4-Sep-2023	5-Sep-2023	5-Sep-2023	Government of the Philippines (current year's budget)	11,375.00	11,375.00		11,375.00	11,375.00		Commission on Audit	NA	NA	NA	NA	NA	5-Sep-2023	Completed
100000100021000	hotel accommodation on September 11-14, 2023 for the Internal Audit Review	IAS	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-Sep-2023	11-Sep-2023	NA	11-Sep-2023	11-Sep-2023	11-Sep-2023	11-Sep-2023	14-Sep-2023	14-Sep-2023	Government of the Philippines (current year's budget)	15,800.00	15,800.00		12,800.00	12,800.00		Commission on Audit	NA	NA	NA	NA	NA	14-Sep-2023	Completed
200000100003000	catering services on September 12, 2023 for the Executive Committee Meeting	PMD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-Sep-2023	11-Sep-2023	NA	11-Sep-2023	12-Sep-2023	12-Sep-2023	12-Sep-2023	12-Sep-2023	12-Sep-2023	Government of the Philippines (current year's budget)	9,100.00	9,100.00		9,100.00	9,100.00		Commission on Audit	NA	NA	NA	NA	NA	12-Sep-2023	Completed
310204100001000	catering services on August 15, 2023 for the meeting on the establishment of green spaces	CDD	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-Aug-2023	14-Aug-2023	NA	15-Aug-2023	15-Aug-2023	15-Aug-2023	15-Aug-2023	15-Aug-2023	15-Aug-2023	Government of the Philippines (current year's budget)	3,000.00	3,000.00		3,000.00	3,000.00		Commission on Audit	NA	NA	NA	NA	NA	15-Aug-2023	Completed

10000100000000	offering services on September 6, 2023 for the study on the impact of updates on Civil Service Commission Rules and Regulations and Best Practices	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Sep-2023	4-Sep-2023	NA	8-Sep-2023	8-Sep-2023	8-Sep-2023	8-Sep-2023	8-Sep-2023	8-Sep-2023	Government of the Philippines (current year's budget)	12,000.00	12,000.00		10,750.00	10,750.00		Commission on Audit	NA	NA	NA	NA	NA	8-Sep-2023	Completed
10000100000000	offering services on July 23-26, 2023 for the Supervisory Course First Office Engagement on Region 2	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-Jul-2023	21-Jul-2023	NA	21-Jul-2023	21-Jul-2023	21-Jul-2023	21-Jul-2023	25-Jul-2023	25-Jul-2023	Government of the Philippines (current year's budget)	43,800.00	43,800.00		40,200.00	40,200.00		Commission on Audit	NA	NA	NA	NA	NA	25-Jul-2023	Completed
10000100000000	offering services on September 11, 2023 for the HR & LR Service	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	8-Sep-2023	8-Sep-2023	NA	8-Sep-2023	11-Sep-2023	11-Sep-2023	11-Sep-2023	11-Sep-2023	11-Sep-2023	Government of the Philippines (current year's budget)	7,425.00	7,425.00		7,425.00	7,425.00		Commission on Audit	NA	NA	NA	NA	NA	11-Sep-2023	Completed
10000100000000	offering services on August 29 to September 5, 2023 for the DHR Frontline Course 8th Batch	HROS	No	NP-Q3.9 - Small Value Procurement	N/A	25-Aug-23	N/A	N/A	28-Aug-2023	28-Aug-2023	NA	28-Aug-2023	28-Aug-2023	28-Aug-2023	28-Aug-2023	5-Sep-2023	5-Sep-2023	Government of the Philippines (current year's budget)	325,250.00	325,250.00		325,250.00	325,250.00		Commission on Audit	NA	NA	NA	NA	NA	5-Sep-2023	Completed
31010100000000	offering services on August 23, 2023 for the Environmental Law Enforcement and Protection Service	ED	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-Sep-2023	21-Sep-2023	NA	21-Sep-2023	22-Aug-2023	22-Aug-2023	22-Aug-2023	25-Aug-2023	25-Aug-2023	Government of the Philippines (current year's budget)	21,250.00	21,250.00		21,250.00	21,250.00		Commission on Audit	NA	NA	NA	NA	NA	25-Aug-2023	Completed
20000100000000	offering services on September 8, 2023 for the K2C-OR Program in celebration of the 2023 International Commission on Audited Canteen	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	7-Sep-2023	7-Sep-2023	NA	7-Sep-2023	8-Sep-2023	8-Sep-2023	8-Sep-2023	8-Sep-2023	8-Sep-2023	Government of the Philippines (current year's budget)	18,750.00	18,750.00		18,750.00	18,750.00		Commission on Audit	NA	NA	NA	NA	NA	8-Sep-2023	Completed
10000100000000	offering services on September 15-16 2023 for the Operations Audit on Technical Instruments	IAS	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	7-Sep-2023	7-Sep-2023	NA	7-Sep-2023	10-Sep-2023	10-Sep-2023	10-Sep-2023	19-Sep-2023	19-Sep-2023	Government of the Philippines (current year's budget)	48,180.00	48,180.00		40,020.00	40,020.00		Commission on Audit	NA	NA	NA	NA	NA	8-Sep-2023	Completed
10000100000000	offering services on September 14, 2023 for the Cash Testing Ceremony	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-Sep-2023	13-Sep-2023	NA	13-Sep-2023	13-Sep-2023	13-Sep-2023	13-Sep-2023	14-Sep-2023	14-Sep-2023	Government of the Philippines (current year's budget)	16,000.00	16,000.00		16,000.00	16,000.00		Commission on Audit	NA	NA	NA	NA	NA	14-Sep-2023	Completed
31010100000000	offering services on September 15, 2023 for the RRMHC Meeting	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-Sep-2023	13-Sep-2023	NA	13-Sep-2023	15-Sep-2023	15-Sep-2023	15-Sep-2023	15-Sep-2023	15-Sep-2023	Government of the Philippines (current year's budget)	13,500.00	13,500.00		13,500.00	13,500.00		Commission on Audit	NA	NA	NA	NA	NA	15-Sep-2023	Completed
31020100000000	offering services on September 16, 2023 for the CMC, joint on-site case handling of staff services within the Regional Government Center	RSCIG	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-Sep-2023	14-Sep-2023	NA	14-Sep-2023	15-Sep-2023	15-Sep-2023	15-Sep-2023	16-Sep-2023	16-Sep-2023	Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00		Commission on Audit	NA	NA	NA	NA	NA	16-Sep-2023	Completed
20000100000000	offering services on September 16, 2023 for the 2023 International Commission on Audited Canteen	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-Sep-2023	13-Sep-2023	NA	13-Sep-2023	16-Sep-2023	16-Sep-2023	16-Sep-2023	16-Sep-2023	16-Sep-2023	Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00		Commission on Audit	NA	NA	NA	NA	NA	16-Sep-2023	Completed
31020100000000	offering services on September 21, 2023 for the Regional Evaluation Committee Meeting	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-Sep-2023	16-Sep-2023	NA	16-Sep-2023	19-Sep-2023	19-Sep-2023	19-Sep-2023	21-Sep-2023	21-Sep-2023	Government of the Philippines (current year's budget)	3,000.00	3,000.00		3,000.00	3,000.00		Commission on Audit	NA	NA	NA	NA	NA	21-Sep-2023	Completed
30000100000000	offering services on September 25, 2023 for the TMS Meeting of the Cagayan River Basin Management Council	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-Sep-2023	22-Sep-2023	NA	22-Sep-2023	22-Sep-2023	22-Sep-2023	22-Sep-2023	25-Sep-2023	25-Sep-2023	Government of the Philippines (current year's budget)	28,580.00	28,580.00		28,580.00	28,580.00		Commission on Audit	NA	NA	NA	NA	NA	25-Sep-2023	Completed
31010100000000	offering services on September 28, 2023 for the Civil Service Search Controlling Program	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-Sep-2023	28-Sep-2023	NA	28-Sep-2023	29-Sep-2023	29-Sep-2023	29-Sep-2023	29-Sep-2023	29-Sep-2023	Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,000.00	18,000.00		Commission on Audit	NA	NA	NA	NA	NA	29-Sep-2023	Completed
10000100000000	offering services on September 30, 2023 for the DHR Basic Course 8th Batch	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	23-Sep-23	N/A	N/A	25-Sep-2023	25-Sep-2023	NA	25-Sep-2023	25-Sep-2023	27-Sep-2023	27-Sep-2023	8-Oct-2023	8-Oct-2023	Government of the Philippines (current year's budget)	430,775.00	430,775.00		430,025.00	430,025.00		Commission on Audit	NA	NA	NA	NA	NA	8-Oct-2023	Completed
20000100000000	Hotel accommodation with free breakfast for the visitors from PABPO DENR Center Office from November 15-11, 2023	PMD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-Nov-2023	13-Nov-2023	NA	10-Nov-2023	13-Nov-2023	14-Nov-2024	14-Nov-2024	15-Nov-2023	15-Nov-2023	Government of the Philippines (current year's budget)	15,000.00	15,000.00		13,200.00	13,200.00		Commission on Audit	NA	NA	NA	NA	NA	15-Nov-2023	Completed
31020500000000	offering services for the conduct of re-training seminar of the web-based fire alarm integrated information management system (RIMS) second training seminar on November 13-16, 2023 in the province of cagayan	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	6-Nov-2023	N/A	N/A	9-Nov-2023	9-Nov-2023	NA	9-Nov-2023	9-Nov-2023	13-Nov-2023	13-Nov-2023	13-Nov-2023	13-Nov-2023	Government of the Philippines (current year's budget)	75,330.00	75,330.00		70,350.00	70,350.00		Commission on Audit	NA	NA	NA	NA	NA	13-Nov-2023	Completed
20000100000000	offering services for the briefing of three project proposals on November 15-17, 2023	PMD	No	NP-Q3.9 - Small Value Procurement	N/A	9-Nov-2023	N/A	N/A	13-Nov-2023	13-Nov-2023	NA	13-Nov-2023	13-Nov-2023	15-Nov-2023	15-Nov-2023	15-Nov-2023	15-Nov-2023	Government of the Philippines (current year's budget)	89,300.00	89,300.00		88,700.00	88,700.00		Commission on Audit	NA	NA	NA	NA	NA	15-Nov-2023	Completed
31020100000000	offering services for the conduct of regional elections committee meeting on november 7, 2023	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	5-Oct-2023	5-Oct-2023	NA	8-Oct-2023	9-Oct-2023	23-Oct-2023	23-Oct-2023	7-Nov-2023	7-Nov-2023	Government of the Philippines (current year's budget)	3,750.00	3,750.00		2,500.00	2,500.00		Commission on Audit	NA	NA	NA	NA	NA	7-Nov-2023	Completed
31020100000000	offering services for the conduct of entrance and exit conferences of BMS monitoring team on november 7 and 10, 2023	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	6-Nov-2023	6-Nov-2023	NA	6-Nov-2023	7-Nov-2023	7-Nov-2023	7-Nov-2023	7-Nov-2023	10-Nov-2023	Government of the Philippines (current year's budget)	17,400.00	17,400.00		16,800.00	16,800.00		Commission on Audit	NA	NA	NA	NA	NA	7-Nov-2023	Completed
31020400000000	offering services for the conduct of Multidisciplinary regional referral and consultation (participatory) in support to the updated CDRP Strategic Plan for CY 2023-2025 on November 20-24, 2023	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	21-Oct-2023	N/A	N/A	24-Oct-2023	24-Oct-2023	NA	25-Oct-2023	28-Oct-2023	10-Nov-2023	10-Nov-2023	20-Nov-2023	20-Nov-2024	Government of the Philippines (current year's budget)	251,275.00	251,275.00		243,255.00	243,255.00		Commission on Audit	NA	NA	NA	NA	NA	20-Nov-2023	Completed
31020500000000	offering services for the conduct of BSMC & TMS Third Party Assessment of RMP Services (see last meeting November 16, 2023)	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	6-Nov-2023	6-Nov-2023	NA	6-Nov-2023	10-Nov-2023	10-Nov-2023	10-Nov-2023	10-Nov-2023	10-Nov-2023	Government of the Philippines (current year's budget)	16,800.00	16,800.00		16,200.00	16,200.00		Commission on Audit	NA	NA	NA	NA	NA	10-Nov-2023	Completed
10000100000000	offering services for the conduct of Year-end Financial Assessment meeting held last November 10, 2023	Finance div.	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-Nov-2023	14-Nov-2023	NA	14-Nov-2023	14-Nov-2023	14-Nov-2023	14-Nov-2023	15-Nov-2023	15-Nov-2023	Government of the Philippines (current year's budget)	10,500.00	10,500.00		10,400.00	10,400.00		Commission on Audit	NA	NA	NA	NA	NA	15-Nov-2023	Completed
TRUST FUND	offering services for the Orientation training for the Quality, Environment and Occupational Health and Safety (Regulator Management System (QEOHSS)) team on November 23-24, 2023	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	14-Nov-2023	N/A	N/A	17-Nov-2023	17-Nov-2023	NA	20-Nov-2023	21-Nov-2023	22-Nov-2023	22-Nov-2023	23-Nov-2023	23-Nov-2023	Government of the Philippines (current year's budget)	80,000.00	80,000.00		80,000.00	80,000.00		Commission on Audit	NA	NA	NA	NA	NA	24-Nov-2023	Completed
20000100000000	offering services for the Executive Committee meeting on November 8, 2023	ORED	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	6-Nov-2023	6-Nov-2023	NA	6-Nov-2023	7-Nov-2023	7-Nov-2023	7-Nov-2023	8-Nov-2023	8-Nov-2023	Government of the Philippines (current year's budget)	13,750.00	13,750.00		12,500.00	12,500.00		Commission on Audit	NA	NA	NA	NA	NA	8-Nov-2023	Completed
TRUST FUND	offering services for the BMS opening on November 7, 2023 for the provision of audited and security services for CY 2024	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-Oct-2023	23-Oct-2023	NA	24-Oct-2023	25-Nov-2023	25-Nov-2023	25-Nov-2023	7-Nov-2023	7-Nov-2023	Government of the Philippines (current year's budget)	6,000.00	6,000.00		6,000.00	6,000.00		Commission on Audit	NA	NA	NA	NA	NA	7-Nov-2023	Completed
20000100000000	offering services for the meeting of Regional Executives in the Regional/Philippines Government Agencies held last September 26, 2023	Admin.	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-Sep-2023	28-Sep-2023	NA	28-Sep-2023	29-Sep-2023	29-Sep-2023	29-Sep-2023	29-Sep-2023	29-Sep-2023	Government of the Philippines (current year's budget)	6,800.00	6,800.00		6,800.00	6,800.00		Commission on Audit	NA	NA	NA	NA	NA	29-Sep-2023	Completed
31020400000000	Additional offering services for the learning event on organization and enterprise development/needs assessment and CY 2023 project review assessment in the implementation of CDRP-CARP Project	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	8-Oct-2023	8-Oct-2023	NA	8-Oct-2023	8-Aug-2023	8-Aug-2023	8-Aug-2023	8-Aug-2023	8-Aug-2023	Government of the Philippines (current year's budget)	14,000.00	14,000.00		13,750.00	13,750.00		Commission on Audit	NA	NA	NA	NA	NA	8-Aug-2023	Completed
31010100000000	offering services for the evaluation on harmonized activities on PPP-PH and PPP- Land Development (2018-2022), a baseline of preparation for PH (2023) at the PHRD and CDRP (DR and Planning) Investment Area (PIA) held under on October 10-11, 2023	SMD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Oct-2023	4-Oct-2023	NA	5-Oct-2023	6-Oct-2023	6-Oct-2023	6-Oct-2023	10-Oct-2023	11-Oct-2023	Government of the Philippines (current year's budget)	36,585.00	36,585.00		36,585.00	36,585.00		Commission on Audit	NA	NA	NA	NA	NA	11-Oct-2023	Completed
31020100000000	offering services for the conduct of regional national payment protection areas system on October 17, 2023	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Oct-2023	4-Oct-2023	NA	5-Oct-2023	6-Oct-2023	6-Oct-2023	6-Oct-2023	17-Oct-2023	17-Oct-2023	Government of the Philippines (current year's budget)	13,500.00	13,500.00		10,500.00	10,500.00		Commission on Audit	NA	NA	NA	NA	NA	17-Oct-2023	Completed
31020500000000	offering services for the emergency meeting of BSMC and TMS 3rd party assessment of RMP Services (see last meeting October 24, 2023)	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-Oct-2023	19-Oct-2023	NA	20-Sep-2023	23-Oct-2023	23-Oct-2023	23-Oct-2023	24-Oct-2023	24-Oct-2023	Government of the Philippines (current year's budget)	16,800.00	16,800.00		16,000.00	16,000.00		Commission on Audit	NA	NA	NA	NA	NA	24-Oct-2023	Completed
31020100000000	offering services for the conduct of the Regional Wildlife Committee (RWMC) meeting on December 5, 2023	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	4-Dec-2023	4-Dec-2023	NA	4-Dec-2023	5-Dec-2023	5-Dec-2023	5-Dec-2023	8-Dec-2023	8-Dec-2023	Government of the Philippines (current year's budget)	15,750.00	15,750.00		15,750.00	15,750.00		Commission on Audit	NA	NA	NA	NA	NA	8-Dec-2023	Completed
31020500000000	offering services for the conduct of data cleaning	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-Nov-2023	15-Nov-2023	NA	15-Nov-2023	15-Nov-2023	15-Nov-2023	15-Nov-2023	16-Nov-2023	16-Nov-2023	Government of the Philippines (current year's budget)	21,000.00	21,000.00		17,800.00	17,800.00		Commission on Audit	NA	NA	NA	NA	NA	16-Nov-2023	Completed
20000100000000	offering services for the conduct of executive meeting of the Cagayan River Basin Management Council on November 17, 2023	CDD	No	NP-Q3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-Oct-2023	20-Oct-2023	NA	20-Oct-2023	23-Oct-2023	10-Nov-2023	10-Nov-2023	5-Dec-2023	5-Dec-2023	Government of the Philippines (current year's budget)	37,800.00	37,800.00		36,000.00	36,000.00		Commission on Audit	NA	NA	NA	NA	NA	5-Dec-2023	Completed

[illegible]